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San Francisco Oakland Bay Bridge
Oakland Touchdown - Phase 2

REPORTNO. 21 to DATE  June 25, 2012 M
SHIFT HOUR START  ---- STOP  ---- TEMPERATURE
WEATHER

1. Vacation Day taken

2. Received revised falsework plans and calculations. This set contains details for bents between Pier 19 to Pier 21.
Sent copy off to Saba Mohan, Toll Bridge Design, for comments regarding their pile support calculations.

3. Tung Nguyen, Geotech, indicates that the pile length specified is for initial testing only.

4. The DRB board nominates Tim McGowan as the chair.
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